
Traffic Signal Requests

Year & 

Number Name of Project Consultant

Date of 

Project Request Comments Status

2007 - 1

David Walker Dr. @ Mt. 

Homer Rd. HDR 1/19/2007

Traffic 

Signal 

Signal warrant met but recommendation from consultant to

implement multi-stop control for time being, while looking into

signalization in near future. Signalization warrant met; JPA between

County & FDOT; Delayed due to Osprey Nest. Construction to begin

in February 2011.  Currently under construction.

PENDING 

SIGNALIZATION

2009 - 1 Citrus Tower Blvd. / Oakley

Seaver -- Clermont

FDOT 1/9/2009 Traffic 

Signal 

Traffic Signal warranted; Complete and in full operation. COMPLETED

2009 - 2 Citrus Tower Blvd. / Steves

Rd. --- Clermont

County 6/9/2009 Traffic 

Signal 

Traffic Signal warranted; Currently in construction phase. To be

completed before May 2011.

PENDING 

SIGNALIZATION

2010 - 1 SR 50 & Villa City Rd. FDOT / County 2/22/2010 Traffic 

Signal 

City of Groveland (through Lake-Sumter MPO) requesting safety

study to determine if intersection is warranted for a signal. 3-Year

Crash Data sent to FDOT for review of intersection. Traffic Signal

warranted by FDOT (under 5-year road program plan with FDOT).

No change in status (as of 5-18-11).

PENDING 

SIGNALIZATION

2010 - 32 Hooks St. / Excalibur Rd. County 10/13/2010 Traffic 

Signal 

Request traffic signal warrant analysis and safety evaluation for

intersection. Currently in design phase and construction to begin

soon.  In the Review process at 30%.

PENDING 

SIGNALIZATION

LEGEND

PENDING

Traffic Signal Requests

Lake County Community Traffic Safety Team (CTST)

5/18/2011

1



5/18/2011

2


